

**MILESTONE TABLE FOR WET CREEK WATERSHED PROJECT**  
**(completed for objective 1 only)**

TASK/RESPONSIBLE ORGANIZATIONS	OUTPUT	Q T Y	YEAR 1				YEAR 2				YEAR 3							
			07/01/06 - 06/30/07				07/01/07 - 06/30/08				07/01/08 - 06/30/09							
<b>OBJECTIVE 1</b> Task 1 - Complete rangeland and pasture condition inventories. Group 1, 3, 4	Narrative inventory descriptions Aerial photography mapping	1 1	■	■														
Task 2 - Develop rangeland and pasture management plans. Group 1, 2, 3, 4	Management plans	8			■	■												
Task 3 - Implementation of BMPs. Group 1, 2, 3, 4	Refer to budget table for planned BMPs, quantities, and costs.								■	■	■	■	■	■				

- Group 1 -Natural Resources Conservation Service - Provide technical assistance to plan, design, and implement BMPs.
- Group 2 -Landowners in Wet Creek drainage - Make land management decisions and provide cash and in-kind match for BMPs.
- Group 3 -Resource Conservation District - Local project manager and sponsor, including responsibilities for project coordination, reimbursement payments, match tracking, and progress reporting to the State DEQ.
- Group 4 -State Department of Environmental Quality - Statewide Section 319 program management including oversight of local 319 planning and expenditures.